
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:10 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 314 Date: 07-Aug-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 429

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, cool morning; Clear, cool PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Processed weld inspections reports Submittal 2561R23 through R30. Tracked progress of FWS
mechancial piping installation. Tracked untility line excavation at IERBYS site. Discussed IERBYS soil
removal with with Chris Bledsoe, CT Contruction environmental. Track progress of FWS mechanical
piping installation. Misc MEP paperwork and write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Piping

No inspection of FWS today due to IREBYS site work.

Discussions with Tom Colombo, the FWS crew, Dave Law, Narciso Biagi, and Barry Mullaney adjusted the
PS-3 slide plates for the 10" DIP. Sal Gomez, and Jim Perry worked on the carbon steel expansion loops
at PP 126. Tim Esquivel and Josh Johnson worked on the 2 1/2" DW diversion around the emergency
egress gate at PP 14 per the direction given in CCO 229. Ian Burkhart, and Wayne Ellis worked on
installing the PS-3 clamps for the 2 1/2" DW line along the bike path.

125 0-000-000.125

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ERIC SPARKSIronworker 3.00 0.00 0.00 3.00

JNM GUOWU CHENIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

CB 19 Expansion Loop

Eric Sparks and Guowu Chen spent three hours each welding the L 3 x 3 x 3/8 modified PS-5 cross beam
for the 10" CCSF Sewer Main expansion joint at Cross Beam CB 19 per the directions given in the
response to RFI 3419.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 314 Date: 07-Aug-2013 Wednesday

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

CONCO PUMPING

Diary: Dispute

IERBYS Site work

At 0800, I went to the IERBYS site to check the progress of the exavations for the utiities. The ATT trench
had been dug, and the trench for the new PG&E gas line had been dug from the meter to approximately
halfway across the parking lot. A stockpile of excavated soil (Approximately 20 yards) had been placed in
front of the building entrance on visqueen.

001 0-BDW-EFA.321
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